Summary report

04/04/2022 - 10/04/2022



Total: 12:20:18 Billable: 12:20:18


Amount: 96.49 € Cost: 29.61 € Profit: 66.87 €



Project



Description



| NGNEW549-26: implementar la pestaña facturas | 00:47:14 | 6.40% |
|--|----------|--------|
| NGNEW549-3: Dlagrama de clase | 01:36:29 | 13.05% |
| NGNEW549-21: Implementar la pestaña perfil | 06:21:24 | 51.55% |
| NGNEW549-9: mockup-pestañas iguales (3 pestañas) | 00:22:09 | 3.00% |

| Project / Description | Duration | Estimate | Amount | Cost | Profit |
|--|----------|----------|---------|---------|--------|
| ngnew | 12:20:18 | 21:00:00 | 96.49€ | 29.61 € | 66.87€ |
| NGNEW549-18: modificar esquema Bd | 01:23:44 | - | 10.91€ | 3.35€ | 7.56€ |
| NGNEW549-17: Modificar el esquema E/R de la base de datos e Implementarla a Oracle | 00:41:02 | - | 5.35€ | 1.64 € | 3.71 € |
| NGNEW549-29: Modificar y corregir errores en el esquema de E/R | 01:00:12 | - | 7.85€ | 2.41 € | 5.44€ |
| NGNEW549-31: Añadir diagrama de secuencias seguros, tarifas y vehiculos | 00:08:04 | - | 1.05€ | 0.32€ | 0.73€ |
| NGNEW549-26: implementar la pestaña facturas | 00:47:14 | - | 6.16€ | 1.89€ | 4.27 € |
| NGNEW549-3: Dlagrama de clase | 01:36:29 | - | 12.57€ | 3.86€ | 8.72€ |
| NGNEW549-21: Implementar la pestaña perfil | 06:21:24 | - | 49.71 € | 15.26€ | 34.45€ |
| NGNEW549-9: mockup- pestañas iguales (3 pestañas) | 00:22:09 | - | 2.89 € | 0.89€ | 2.00€ |