
Summary report

09/05/2022 - 15/05/2022



Total: 34:36:01 Billable: 34:36:01

Amount: 270.57 € Cost: 83.04 € Profit: 187.53 €



Project



Description



 [NGNEW549-40]: crear las classes DAO en Spring 	01:50:00	5.29%
[NGNEW549-38]: crear estructura String boot	02:30:00	7.23%

Project / Description	Duration	Estimate	Amount	Cost	Profit
ngnew	34:36:01	21:00:00	270.57 €	83.04 €	187.53€
NGNEW549-34: Crear interfaz grafica administrador.	04:27:17	-	34.84 €	10.69€	24.14€
[NGNEW549-42]: crear los servicios	05:10:00	-	40.40 €	12.40 €	28.00€
[NGNEW549-39]: crear conexion de BD	01:30:00	-	11.73€	3.60 €	8.13€
NGNEW549-33: Hacer el CRUD	14:57:44	-	117.00€	35.91 €	81.10 €
[NGNEW549-41]: crear los Controladores	04:11:00	-	32.71 €	10.04€	22.67€
[NGNEW549-40]: crear las classes DAO en Spring	01:50:00	-	14.34 €	4.40 €	9.94€
[NGNEW549-38]: crear estructura String boot	02:30:00	-	19.55€	6.00 €	13.55€